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ESTIMATE RUN 05/04/2007

ESTIMATE SUMMARY 14:32:19
CONTID: C16008 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16008-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 30 WORK DAYS
Guardrails US50 w/o Canon City PERCENT TIME: 30.00 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE 0503-067
Guardrails US50 w/o Canon City
NAME OF ROAD: 050A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 05/04/2007 DATE TIME STARTED 04/16/2007
2720 E. Las Vegas St. DATE LET 11/30/2006 DATE WORK BEGAN
Suite 200 DATE AWARDED 12/08/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 04/16/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 315,414.50 PARTICIPATING $ 165,396.72 $ 165,396.72
AWARD PROJECT AMT: $ 297,646.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.44% TOTAL EARNINGS 165,396.72 165,396.72
FUNDS AVAILABLE: $ 150,017.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 165,396.72 165,396.72
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,464.69 -4,464.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 160,932.03 160,932.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 160,932.03 160,932.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 160,932.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-01300
0015 203-01500
0020 403-00720
0025 606-00301
0030 606-02003
0035 612-00001
0040 612-00003
0045 614-80387
0050 626-00000
0055 627-00005

Cl16008
16008-BID
SHE 0503-067

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF END ANCHORAGE

*BLADING

*HOT MIX ASPHALT (PATCHING)

(ASPHALT)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

END ANCHORAGE (NONFLARED)

DELINEATOR (TYPE I)

DELINEATOR (TYPE III)

*RUMBLE STRIP (GRINDING)

*MOBILIZATION

*EPOXY PAVEMENT MARKING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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ESTIMATE RUN 05/04/2007
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PCN: 16008-BID ESTIMATE RUN 05/04/2007
PROJECT: SHE 0503-067 ESTIMATE NO: 0001 14:32:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00001 *PILOT CAR OPERATION 270.000 0.000
HOUR 49.500 1,524.60
30.80000 49.500 1,524.60
0065 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 2.000 110.00
55.00000 2.000 110.00
0070 630-00013 *TRAFFIC CONTROL MANAGEMENT INCLUDES FLAGGING 30.000 0.000
DAY 4.500 3,093.75
687.50000 4.500 3,093.75
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 1.500 16.50
11.00000 1.500 16.50
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 0.000
EACH 9.000 148.50
16.50000 9.000 148.50
0085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000
SF 20.000 88.00
4.40000 20.000 88.00
0090 630-80380 *TRAFFIC CONE 80.000 0.000
EACH 40.000 176.00
4.40000 40.000 176.00
0095 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000
DAY 0.000 0.00
2,200.00000 0.000 0.00
0100 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A FUEL COST ADJUSTMENT 900.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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ESTIMATE RUN 05/04/2007

SHE 0503-067 ESTIMATE NO: 0001 14:32:19
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 315,239.50 $ 165,396.72$ 165,396.72
CONSTRUCTION ENGINEERING
SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
CAT 0400 CURRENT AMT 175.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT 315,414.50 $ 165,396.72 % 165,396.72



